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1 818600 Senior Center Buildings - 

Rehabilitation

Facilities

DPW

CS

PAS Cathy M/

Jennifer N

1 Begin scoping. 01-Scoping Pending

2 818100 Public Safety Building Roofs 

(6 Fire Stations)

Facilities

DPW

PS

PAS Cathy M/

Jennifer N

1 Scoping underway. 01-Scoping In progress

3 829190 Community Center 

Comprehensive Infrastructure 

Phase I Project: Evaluation  & 

Environmental; 

Phase II Design and 

Construction

Facilities

DPW

PAS Cathy M/

Jennifer N

GHD 1 Phase 1 complete. 

Revising scope of work for 

Phase 2. 

Advertise for proposals. 01-Scoping In progress

4 827020 Emergency Bypass Pumping- 

Alternate Primary Effluent 

Line

WPCP

Wastewater

ESD

PAS Craig M 1    

WWB

Project rescoping in 

progress. 

Finalize scope and 

advertise ffor proposals. 

01-Scoping In progress

5 816000 Traffic Signal Construction/ 

Modification at Duane/Britton

Traffic

DPW

PAS Jennifer Ng 2 $200k is allotted to 825340-

Carribean.  Proceed with 

this project after Traffic's 

completion of  the bike lane 

study.

Project is on hold till end of 

June 2013.

01-Scoping Pending 

6 827690 Evaluation of Bridges and 

Levees

Traffic

DPW

PAS Nate S 1 Finalizing scope of work 

(SOW)

Advertise. 01-Scoping In progress

7 827090 Construction of a New Water 

Pollution Control Plant

-Program Manager

WPCP

Wastewater

ESD

PAS Craig M 1    

WWB

Finalizing scope of work. Readvertise after selection 

of Master Plan / Primaries 

Consultant.

01-Scoping In progress

4/1/2013 1/11
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8 820270 Playground Equipment 

Replacement - Las Palmas 

Park

Parks & 

Recreation

DPW

PAS Richard C/

Nate S

1 Scope of work completed 

and processed to 

Purchasing for advertising 

for RFPs. 

Evaluate proposals and 

select consultant. 

01-Scoping In progress

9 900909 Raynor Park/Lakewood 

Library Branch

Library & 

Community 

Service

PAS Jennifer Ng 1 Raynor Activity Center 

parcel sale underway.  

Scope of work for 

architectural service in 

review.

Send architectural SOW to 

Purchasing. Develop SOW 

for CM & plan check.

01-Scoping In progress

10 829450 Recycled Water Inter-connect 

Santa Clara

Water

ESD

ESD Richard C/

Nate S

1    

WWB

SOW will commence after 

completion of recycling 

water master plan.

01-Scoping Pending

11 829570 Orchard Gardens Park 

Expansion

Parks & 

Recreation/ 

Facilities 

DPW

PAS Nate S 1 RFPs due on 4/3/13. Review proposals and 

select consultant.

02-RFP In progress 2/19/13 4/3/13

12 829080 Storm System Trash Capture 

Devices

Water

ESD

PAS Nate S 1    

WWB

Consultant selection in 

progress. 

Purchasing to schedule 

consultant interviews.

03- ConslSel In progress Done Done 4/23/13

13 826850 Calabazas Creek Bridge at 

Old Mt. View-Alviso Rd

GRANT FUNDED

Traffic

DPW

PAS Jennifer Ng 1-G Reviewing consultant 

proposals and selecting 

desing consultant. 

Amendment to Co-Op 

agreement in progress.

03- ConslSel In progress 2/14/13 3/20/13 4/23/13

14 829370 Safe Route to School and 

Neighborhood Guided Bike 

Routes-  California Federal 

Safe Routes to School (SRTS) 

program)

Traffic

DPW

PAS Richard C/

Nate S

1-G Prepare Technical Memo 

for Caltrans.

One design proposal 

received.

Council award. 03- ConslSel In progress 2/22/13 3/20/13 4/23/13

4/1/2013 2/11
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15 824771 Master Plan, Standards, Site 

Planning & CEQA

Combined with 824771 

Primary Sedimentation Basin 

Renovation Design

WPCP

Wastewater

ESD

PAS Craig M 1    

WWB

Contract is being 

negotiated with apparent 

top ranked firm.

Award contract and hold 

kick off meeting.

03-ConslSel Done Done Done 5/7/13

16 824301 Commissioning for 

Rehabilitations of Digesters 1 

& 2

WPCP

Wastewater

ESD

PAS Craig M. CDM Smith 1    

WWB

Plans have been returned 

and comments are being 

addressed.

Incorporate comments into the 

design.

04-Design Done Done Done 1/25/13 2/4/13 N/A N/A N/A N/A

17 818550 Park Buildings - 

Rehabilitation: 

Renovation/upgrade: Murphy 

Park Building

Parks & 

Recreation/

Facilities

DPW

PAS Cathy M/

Jennifer N

Noll & Tam 1 Preparing 100% plans. Send bid package to 

Purchasing.

04-Design Done Done Done Done 10/22/12

18 820190 Traffic Signal Hardware and 

Wiring- 

          1. Arques/Oakmead  

         

2.Homestead/Hollenbeck 

         3. Mathilda /Olive 

         4. Homestead/Alberta

Traffic

DPW

PAS Jennifer Ng TJKM 1 Kickoff design meeting held 

on 3/25/13.

Project design. 04-Design Done 10/26/12 11/21/12 2/26/13 3/25/13

19 825290 Pavement Rehabilitation 

(Annual)  FY12/13

Combined with 829230, 

Infrastructure Investment 

FY12/13 (accelerate street 

repairs to return the PCI to a 

level of 80)

Traffic

DPW

PAS Lili P/

Richard C/

Nate S

CSG 1 Preparing 100% submittals. Advertise for construction 

bids. 

04-Design In progress N/A N/A Done 10/1/12

20 824301 Rehabilitation  of Digesters  (1 

& 2)

WPCP

Wastewater

ESD

PAS Craig M Kennedy Jenks 1    

WWB

99% comments are being 

addressed.

Review and finalize bid set. 04-Design Done Done 3/24/11 11/1/11 1/23/12

4/1/2013 3/11
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21 825141 Air Flotation Tank 

Rehabilitation (Tanks 1 & 4)

WPCP

Wastewater

ESD

PAS Craig M RMC 1    

WWB

Finalize building permit and 

sign drawings.

Bid and award. 04-Design Done Done Done Done 7/19/12

22 822762 Storm Pump Station Number 

2 Rehabilitation  (Design)

Sewer/Storm

Wastewater

ESD

PAS Nate S Schaff & 

Wheeler

1    

WWB

Review of 60% design 

underway. 

04-Design Done Done Done Done 8/1/12

23 825751 Sewer Lift Stations Rebuild- 

Kifer, Sunken Gardens, 

Baylands and Arques

Sewer/Storm

Wastewater

ESD

PAS Nate S HSE 1    

WWB

Design in progress.  60% 

design review meeting held 

on 3/14/13.

04-Design Done 10/5/12 10/31/12 N/A 12/7/12

24 825610 Fair Oaks Avenue Overhead 

Bridge / Caltrain (Caltrans 

funded) 

Traffic

DPW

PAS Richard C/

Nate S

BCA 1-G Preliminary design  and 

environmental study 

underway.

Stakeholder meetings 

completed.

04-Design Done Done 9/17/11 8/28/12 9/25/12

25 Misc. Bicycle Lanes at miscelenous 

locations

Traffic

DPW

Traffic

DPW

Lili P/

Nate S

In House 1 Design is performed in 

house.  Completion of 

design is pending 

compeltion of bike study.  

Budget is for $150K 

excluding Mary 

Avenue,and $650k 

including Mary Avenue.  

Complete bid documents by 

end of July 2013. 

04-Design In-house In-house In-house N/A in progress

26 826730 Underground Overhead 

Utilities- at Fair Oaks 

Traffic

DPW

PAS Richard C/

Nate S

PG&E 1 Design in progress by 

PG&E.

Complete design in Nov. 

2013.

04-Design N/A NA NA NA 2/4/13

4/1/2013 4/11
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27 828900 Hendy Street Improvements - 

Between Sunnyvale Ave and 

Fair Oaks Bridge

GRANT FUNDED

Traffic

DPW

PAS Jennifer Ng  Bellecci 1-G 100% package under 

review.

Finalize bid package and 

advertise for construction. 

04-Design Done Done Done 8/23/11 9/12/11

28 829270 Traffic Signal at Bernardo and 

Remington 

GRANT FUNDED (HSIP)

Traffic

DPW

PAS Lili P/

Nate S

TJKM 1-G Revise 100% submittal to 

reflect 2 additive 

alternates.

Complete bid package and 

advertise for construction. 

04-Design Done Done 2/8/12 4/3/12 5/1/12

29 827570 Downtown Parking District 

Major Maintenance

Downtown 

Traffic 

DPW

PAS Lili P/

Richard C/

Nate S

Roger Higdon 1 Design in progress. 04-Design In progress N/A N/A Done 3/18/13

30 829430 Liquid Chlorine Conversion WPCP

Wastewater

ESD

PAS Craig M HDR 1    

WWB

Design contract has been 

awarded.

Hold kick-off meeting and 

begin design process.

04-Design Done Done Done 2/26/13 3/18/13

31 827050 Wastewater Master Plan Sewer/Storm

Wastewater

ESD

PAS Nate S IEC 1 In progress. Hydraulic model software 

evaluation and I/I report.

04-Design Done Done 5/4/11 12/31/11

1/31/12

2/28/12 N/A N/A N/A N/A

32 825121 SMaRT Station Office 

Addition 

Solid Waste

ESD

PAS Lili P/

Nate S

Krong 1 Complete bid documents 

and shelf project. 

04-Design Done Done Done Done 5/11/11 N/A N/A N/A N/A

4/1/2013 5/11
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33 825400 Update of Standard 

Specifications, Details and 

Design Criteria

Eng-PAS

DPW

PAS Nate S CSG 1 Working on revisions to the 

General Provisions, 

Technical Specifications, 

Standard Details, and 

Design Criteria.

Review format of other 

agencies.

04-Design N/A Done N/A N/A 7/1/2012 N/A N/A N/A N/A

34 808352 Seven Seas Park- Park 

Construction

Parks & 

Recreation

DPW

PAS Cathy M/

Jennifer N

SSA(Arc)   

ESA(Env) 

+Q51EKI 

(Rem.)

1 Designer incorporating 

90% comments.

Artwork to Arts 

Commission on 3/20/13.

Finalize 99% and 100% 

plans and specs bid 

package and then advertise 

for construction in 

May/June 2013. 

Artwork to Council on 

4/23/13.

04-Design Done Done Done Done 6/8/11

35 820120 Repaint Street Light Poles Traffic

DPW

PAS Lili P/

Nate S

In House 1 Design in progress. 04-Design In-house In-house In-house In-house 1/3/13

36 825290 Pavement System 

Maintenance Study FY12/13

Traffic

DPW

PAS Richard C/

Nate S

Nichols 1 Study in progress.   

Complete study in April 

2013. 

04-Design Done Done 11/21/12 Done 1/14/13 N/A N/A N/A N/A

37 829060 Rehabilitation of Cathodic 

Protection on RW System

Water

ESD

PAS Jennifer Ng Corrpro 2 

WB

Identification of power 

sources underway.  

On hold until FY13-14.

04-Design In progress 7/18/12 8/15/12 9/28/12 9/21/12

38 829820 Comprehensive Preliminary 

Design Study- Potable Water 

System

Water

ESD

PAS Jennifer Ng HSE 1

WB

Modeling underway. 

Technical memo #1 

finalized.

04-Design Done 9/21/12 10/10/12 11/13/12 12/5/12 N/A N/A N/A N/A

39 829320 Downtown Streetscape 

Improvements Phase II: 

Extend beyond Sunnyvale 

Avenue.

GRANT FUNDED

Traffic

DPW

PAS Jennifer Ng HMH 1-G Advertised for construction 

bids on 3/27/13.  

Open bids on 4/24/13 and 

award construction 

contract. 

05-Adv Done Done Done Done 12/1/11 3/27/13 4/24/13

4/1/2013 6/11
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40 825331 Replacement/Rehabilitation of 

Sewer Pipes/Sewer Main FY 

12/13, Phase 2

Sewer/Storm

Wastewater

ESD

PAS Kevin CSG/ 

Richard C

HMM 1    

WWB

Advertised for construction 

on 3/11/13. 

Open bids on 4/10/13 and 

award construction 

contract. 

05-Adv In progress N/A N/A 7/24/12 9/28/12 3/15/13 4/10/13

41 829520 Theater Lighting & Sound 

Replacement

Parks & 

Recreation

DPW

PAS Cathy M/

Jennifer N

1 Advertised for construction 

on 3/18/13.

Open bids on 4/10/13 and 

award construction 

contract. 

05-Adv 10/19/12 N/A N/A N/A N/A 3/13/13 4/10/13

42 828161 Residential and School Area 

Sidewalks 

GRANT FUNDED 

(SR2S - State)

Traffic

DPW

PAS Richard C/

Nate S

Elizabeth J

Frank T

TY LIN Spencon 

$686,500

1-G Construction is 90% 

complete.

06- Constr. Done Done Done 4/28/11 5/18/11 8/10/12 9/5/12

10/16/12

11/12/12

43 828610 Concrete Construction

Combine with 829400 and 

900872

Traffic

DPW

PAS Lili P/

Nate S

Elizabeth J

Josh W

In House SpenCon

$836,490

1 Construction is 60% 

complete.

06- Constr. Done Done Done Done 1/3/12 8/31/12 10/16/12 12/17/12

44 825911 Landfill Gas Flare and 

Blowers Replacement

Solid Waste

ESD

PAS Craig M Mike B

Alan B

Golder RJ Gordon 

Construction

$648,765

1 Equipment procurement in 

progress. 

Contractor to mobilize on 

July 8, 2013

06- Constr. Done Done Done Done 2/1/11 8/29/12 10/30/12 1/9/13

45 815203 Replacement of Water/Sewer 

Supervisory Control System 

(SCADA)

Part 2. Hardware and Control 

System

Water

ESD

PAS Jennifer Ng Elizabeth J

 Alan B

Carollo 

Engineers

GGS

$458,820

1 

WB

Contractor placed 

hardware order.

Begin developing 

application program.

06- Constr. Done Done Done Done 1/10/12 9/11/12 10/10/12

1/15/13

1/28/13

4/1/2013 7/11
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46 825451 City-wide Water Line 

Replacement (Annual) - with 

Bond funds and FY12/13 

Budget- Phase 2

Water

ESD

PAS Kevin CSG/

Richard C

HSE KJ Woods

$1,338,000

1 

WB

Construction bids opened 

on 3/13/13.

Award construction contract 

on 4/9/13.

06- Constr. Done Done 2/1/12 7/17/12 7/31/12 2/15/13 3/13/2013

4/9/13

4/30/13

47 825451 City-wide Water Line 

Replacement (Annual) - with 

Bond funds and FY12/13 

Budget- Phase 1

Water

ESD

PAS Richard C/

Nate S

Mike B

Toby F

Bellecci KJ Woods

$4,688,000

1 

WB

Construction is 55% 

complete.

06- Constr. Done Done 2/1/12 4/3/12 4/17/12 10/5/12 10/31/2012

11/20/12

12/17/12

48 828970 Raynor Well Water

ESD

PAS Richard C/

Nate S

Mike B

Alan B

Lee & Ro Blocka 

Constr. 

$306,500.

1 

WB

Construction is 95% 

complete.

Complete construction, 

testing and startup.

06- Constr. Done Done Done Done 11/16/2010

7/8/11

7/26/2011

8/31/11

7/26/2011

8/31/11

10/17/11

49 825331 Replacement/Rehabilitation of 

Sewer Pipes/Sewer Main FY 

12/13, phase 1

Sewer/Storm

Wastewater

ESD

PAS Kevin CSG/

Jennifer Ng

Mike B

Alan B

West Yost KJ Woods

$2,678,000

1    

WWB

Project is 35% complete. 06-Constr. Done Done 2/8/12 4/3/12 4/17/12 11/30/12 12/19/12

1/15/13

1/29/13

50 816000 Future Traffic Signal 

Construction/Modification 

Mathilda/Caribbean at Twin 

Creeks.

Combined with 825340 Street 

Light Conduit.

Traffic

DPW

PAS Lili P/

Nate S

Elizabeth J

Frank T

Ty Lin Terry 

Hansen 

Electric

$305,000

1 Construction is 95% 

complete. 

Punch list and closeout. 06-Constr. Done Done Done Done 8/15/11 8/17/12 9/26/12

10/2/12

12/17/13

51 828910 Sunnyvale Avenue/Old San 

Francisco Road Left 

Turn/Signalization Project

GRAND FUNDED

(STP/CMAQ)

Traffic

DPW

PAS Jennifer Ng BKF Redgwick 

Construction,

$573,259

1-G Pre-construction meeting 

held on 3/18/13.  

Start construction. 06-Constr. Done Done Done 10/18/11 11/1/12 12/7/12 1/9/2013

2/12/13

3/25/13

4/1/2013 8/11
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52 825340 Street Lights Conduit 

Replacement - 

Caribbean: 2011-2012

Combined with 816000

Traffic

DPW

PAS Lili P/

Nate S

Elizabeth J

Frank T

Ty Lin Terry 

Hansen 

Electric

$305,000

1 Construction is 95% 

complete. 

Punch list and closeout. 06-Constr. 4/15/2011 Done 6/8/11 7/22/11 7/27/11 8/3/12 9/19/12  

10/2/2012

12/17/12

53 829400 Sidewalk, Curb and Gutter 

Replacement

Combined with 828160/ 

900872

Traffic

DPW

PAS Lili P/

Nate S

In House Spencon 

Construction

$646,293.40

1 Contract execution in 

progress.

Hold pre-construction 

meeting.

06-Constr. In house In house In house In house 11/12/12 1/25/13 2/13/13 3/18/13

54 820130 Annual Slurry Seal of City 

Streets FY 12/13

Traffic

DPW

PAS Lili P/

Nate S

In House Graham 

Contractors

$249,617

1 Construction commenced 

on 3/18/13.

06-Constr. Done In house In-house In-house In-house 1/25/13 2/13/13 3/18/13

55 829230 Infrastructure Investment FY 

11/12 (accelerate street 

repairs to return the PCI to a 

level of 80)

Pavement Rehab Phase 2 at 

Evelyn and  Hollenbeck 

Avenues, and Rehab of Maria 

Lane from ECR to Wolfe 

Avenue.

Traffic

DPW

PAS Lili P/

Richard C/

Nate S

Mike B

Toby F

CSG Top Grade

$2,309,785

1 Punch list work is in 

progress.

06-Constr. Done Done Done Done Done 6/15/12 7/6/12

7/17/12

8/27/12

56 825501 Wright Ave Water Plant 

Electrical and Mechanical

Water

ESD

PAS Richard C/

Nate S

Mike B

Josh W

Hydro Science Blocka 

Constr. 

$1,133,600

1 

WB

Construction is 45% 

complete.

06-Constr. Done Done 6/8/11 7/29/11 8/11/11 8/24/12 9/19/12

10/16/12

11/19/12

57 822710 Mathilda Avenue Railroad 

Overpass Improvements

Traffic

DPW

PAS Nasser F A Kreck/   

Mike B/

Nasser F          

Frank T

Alan B

Mark Thomas 

Company 

RGW

$16M

1 Project closeout. Claim negotiation and 

resolution. 

07-Close out Done Done Done Done Done 10/14/09 10/14/09 3/8/10 09/14/12

4/1/2013 9/11



City of Sunnyvale

Public Work Department- Engineering Division

Status of City's Capital and Infrastructure Improvement Projects for FY 12/13

(Sorted by Project Phase on 4/1/2013)
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End
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Close       
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58 826570 Tasman/Fair Oaks Area 

Streetscape and Sense of 

Place - Pedestrian & Bicycle 

Circulation Plan Improvement 

Phase 2 

Grant Funded

Traffic

DPW

PAS Richard C/

Nate S

Sydney C

Josh W

Kier & Wright Golden Bay 

Construction

$210,141

1-G Construction completed on 

3/15/13.

07-Close out Done Done Done Done Done 6/12/12 7/11/12

8/14/12

10/1/12 3/15/13

59 828620 Light Emitting Diode (LED) 

Streetlight Retrofit

Traffic

DPW

PAS Merrill B Merrill B

Mike B         

Frank T

City of 

Sunnyvale

Team 

Econolite

$1,442,065

1 Construction completed on 

11/29/12.

PG&E reimbursement 

request.

07-Close out Done Done Done Done 1/11/2011

4/11/11

N/A N/A 7/1/11 11/29/12

60 808352 Morse Park Soil Remediation Parks & 

Recreation

DPW

PAS Cathy M/

Jennifer N

Mike B

Josh W

SSA(Arc)   

ESA(Env) 

EKI (Rem.)

Evans 

Brothers

$719,602

1 Construction completed on 

3/19/13.

Project closeout. 07-Close out Done Done Done Done Done 5/4/12 5/30/12

6/12/12

7/30/12 03/19/13

61 825141 Air Flotation Tank 

Rehabilitation (Tanks 2& 3)

WPCP

Wastewater

ESD

PAS Craig M Mike B

Alan B

RMC Water & 

Environment

Monterey 

Mechanical

$1,522,000

1    

WWB

Recorded 08-Complete Done Done Done Done Done

6/11/11

Done Done 5/9/11 11/26/12

62 827060 Sulfur Dioxide (SO2) 

Equipment Replacement

WPCP

Wastewater

ESD

PAS Merrill B Merrill B/ 

Mike B

Alan B

RMC Pacific 

Infrastructure

$396,000

1    

WWB

Recorded 08-Complete Done Done Done Done Done 11/12/09 11/12/09 3/1/10 10/31/12

63 825321 Replacement/Rehabilitation of 

Sanitary Manholes (Annual)

Sewer/Storm

Wastewater

ESD

PAS Lili P/

Nate S

Sydney C

Frank T

In house NorCal 

Pipelines

$144,535

1    

WWB

Recorded 08-Complete Done Done Done Done 4/1/11 7/27/12 8/15/12 9/27/12 01/08/13

4/1/2013 10/11



City of Sunnyvale

Public Work Department- Engineering Division

Status of City's Capital and Infrastructure Improvement Projects for FY 12/13

(Sorted by Project Phase on 4/1/2013)
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64 828670 Downtown Streetscape 

Improvements - Phase 1 

Sunnyvale Avenue

Downtown

Traffic

DPW

PAS Jennifer Ng Mike B

Frank T

HMH JJR

$1,562,596

1-G Recorded 08-Complete Done Done Done Done Aug 11

11/4/11

11/4/11

11/30/11

12/13/11

11/4/11

11/30/11

12/13/11

2/1/12 10/12/12

65 820190 Traffic Signal Hardware and 

Wiring- at Fair Oaks & Wolfe

Traffic

DPW

PAS Nasser F Mike B

Frank T

Kimley-Horn & 

Assoc

Prism 

Engineering 

Inc.

$411K

1 Recorded 08-Complete Done Done Done Done 2/11/2011

4/11/11

4/12/2011

5/4/11

4/12/2011

5/4/11

8/1/11 10/31/12

66 829700 Study Issue: Downtown 

Parking and Maintenance 

Management Program

Traffic

DPW

PAS Cathy M/

Jennifer N

Walker I Study Issue completed. Develop CIP to install 

parking meters.

08-Complete Done Done 9/14/12 Done 9/25/12 N/A Final Report 

to City 

10/19/12

RTC to CMO 

11/6/12

Council 

Report 

12/4/12

67 825290 Pavement Rehabilitation 

(Annual) FY 11/12 - at 

Remington

Traffic

DPW

PAS Richard C/

Nate S

Mike B

Toby F

HMH Interstate 

Paving

$432,000

1 Recorded 08-Complete Done Done 5/18/11 7/22/11 7/28/11 2/24/12 3/21/2012

4/24/12

5/29/12 10/15/12

68 PO Sun Pods Electrical Vehicle 

Charging Station

Nova PAS Craig M. In House 1-G Project completed. 08-Complete Done Done Done Done Done Done Done 11/1/12 12/31/12

69 820270 Playground Equipment 

Replacement - Serra Park

Parks & 

Recreation

DPW

PAS Richard C/

Nate S

Mike B

Josh W

Hill Assoc Brenemen 

Inc.

$149,900

1 Recorded 08-Complete Done Done Done 9/30/11 10/11/11 2/22/12 4/24/12 5/22/12 10/05/12

4/1/2013 11/11


